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Rangeland Administration System (RAS)  Deployment Schedule and Instructions
(August - December 2001)

The Grazing Authorization and Billing System (GABS) will be replaced by the Rangeland
Administration System (RAS) on September 29, 2001.  The actions shown below must be
completed  by the due dates shown.

Item Dates Action/s Assigned To

1 Present to

08/31

Clean up GABS data as notified by Leon Pack - ST-134 (the

GABS/RAS User Representative).

State Directors

2 Present to

08/31

Use GABS to produce grazing applications, bills, permits, and leases

(open the application and bill windows) for the period between the

shutdow n of GABS and the deployment of RAS (approximately 09/01 to

09/28).

State Directors

3 Present to

08/13

Submit a list of at least one RAS user per office to Leon Pack ST-134.

Provide the following inform ation: 

Office Code:

User Name:

User ID1:

Permission Level2:

1The user_id for logging in on NT machines
2Permission levels are:

Query  = the user can query data and produce reports, but cannot make

changes

User = the user has query permissions and can also add, change, and

delete data in RAS; and produce permits/leases, applications, and bills.

Manager = the manager has query and user permissions and can also

maintain office information.

State Directors

4 Present to

08/13

Select two RAS trainers and supply the names of those selected to Leon

Pack, ST-134.  Training for those selected (see item 7) will occur in

Denver.  Those selected should be highly experienced GABS users with

the ability to train RAS users in their state.

State Directors 

5 08/31 Stop using GABS. State Directors

6 08/31 Close

of business

GABS users must send a GABS BACKUP to the Leon Pack, ST-134

via e-mail or overnight express.

The data on the 08/31 backup will be converted and loaded into

RAS.  If a 08/31 backup is not submitted, the data from the previous

GABS backup will be loaded to RAS and all work done since the

date of that backup will be lost.  Backups received after the 08/31

deadline will not be loaded into RAS.

There will be no further calls for GABS backups unless major RAS

system problems are discovered.

State Directors
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6 09/04-09/07 Final Qualification Testing Selected Users

and RAS Team

7 09/17-09/21 RAS training for state selected trainers.  Travel for this training will be

funded by the WO.

RAS Training

Team

8 09/24-09/28 RAS training for users in each state State Directors

9 09/28/2001 RAS is deployed RAS Team

10 10/01 RAS begins operation. RAS Team and

State Directors

11 12/01 GABS is removed from GABS/RIPS machines.

RIPS w ill reside on these machines until it is re-engineered.  That

effort is underway.

State Directors


